



Northwest Orange County Areawide Transportation Study (NOWOCATS)

NOWOCATS Study Process:



Transportation Needs Plan will identify a range of improvements:



NOWOCATS Study Timeline:

Project Schedule

	2025			2026								
	Apr - Jun	Jul - Sep	Oct - Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep
Project Kick-Off	●											
Community Meetings				●					●			
Local Planning Agency (LPA)/Board of County Commissioners (BCC) Workshops & Public Hearings											●	●
Data Collection & Analysis												
Transportation Modeling												
Evaluation of Scenarios & Needs Plan												
Environmental Analysis												
Final Report & Project Wrap Up												

